
FP No:
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1 No Work Scheduled

From: To: 2 Work Scheduled

Contr. Sub Mon Tue Wed Thur Fri Sat Sun Mon Tue Wed Thur Fri Sat Sun

From To (Y/N) (Y/N) 7-Sep 8-Sep 9-Sep 10-Sep 11-Sep 12-Sep 13-Sep 14-Sep 15-Sep 16-Sep 17-Sep 18-Sep 19-Sep 20-Sep

1 1 1 1 1 1

2 1 2 2 2 2 1 1 1 1

3 1 1 1 1 1

4 1 1 1 1 1

5 1 1 1 1 1

6 1 2 2 1 1 1 1

7 1 2 2 1 1 1 1

8 1 2 2 1 1 1 1

9 1 1 1 2 2 2 2 2 1 1

10 1 1 1 1 1

11 1 1 1 1 1

12 1 1 1 1 1

1 1 1 1 1

Barry G. Transleau, VP SCEC

Pour Curb Line

NE BLOCK

Grade for Brick Installation

Begin Paver Installation

9/7/2015

Work Period:

9/20/2015

LBTS: Commercial Mid-BlockProject:

Description

TWO WEEK LOOK AHEAD SCHEDULE

Location

NW BLOCK

Brick Paver Installation

Digout Landscape Areas


